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ESTIMATE RUN 10/14/2004

ESTIMATE SUMMARY 14:33:42
CONTID: C14223 ESTIMATE NO: 0007 FINL SPEC YR:2002
PCN: 14223-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 244.0 DAYS TIME ALLOW: 1/31/20( FIXED COMPLETION DAT
WB Floyd Hill Truck Signing PERCENT TIME: 99.59 ORIG TIME ALLOW: 10/10/2( FIXED COMPLETION DAT
PROJECT NO: STA 0703-285
WB Floyd Hill Truck Signing
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 10/14/2004 DATE TIME STARTED 06/01/2003
250 N. MAIN ST. DATE LET 01/16/2003 DATE WORK BEGAN
DATE AWARDED 02/05/2003 DATE TIME STOPPED 01/30/2004
DATE CONTRACT EXECUTED 02/20/2003 DATE ACCEPTED 01/30/2004
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 06/01/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 652,770.14 PARTICIPATING $ 652,770.14 $ 0.00
AWARD PROJECT AMT: $ 595,724.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 652,770.14 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 652,770.14 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,462.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 652,770.14 6,462.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 652,770.14 6,462.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,462.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14223-BID ESTIMATE RUN 10/14/2004
PROJECT: STA 0703-285 ESTIMATE NO: 0007 14:33:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-01170 *REMOVAL OF GUARDRAIL TYPE 7 215.000 215.000
LF 0.000 0.00
9.00000 215.000 1,935.00
0010 203-01597 POTHOLING 52.000 52.000
HOUR 0.000 0.00
100.00000 52.000 5,200.00
0015 210-01200 *RESET END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
0020 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 10.000
TON 0.000 0.00
133.00000 10.000 1,330.00
0025 503-00054 *DRILLED CAISSON (54 INCH) 48.000 48.000
LF 0.000 0.00
605.00000 48.000 29,040.00
0030 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 387.500 387.500
LF 0.000 0.00
14.50000 387.500 5,618.75
0035 606-00715 *GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 215.000 215.000
LF 0.000 0.00
112.40000 215.000 24,166.00
0040 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
535.00000 1.000 535.00
0045 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000
EACH 0.000 0.00
1,712.00000 1.000 1,712.00
0050 613-00200 2 INCH ELECTRICAL CONDUIT 1,785.000 1,785.000
LF 0.000 0.00
10.00000 1,785.000 17,850.00
0055 613-00301 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00

17.30000 0.000 0.00
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PCN: 14223-BID ESTIMATE RUN 10/14/2004
PROJECT: STA 0703-285 ESTIMATE NO: 0007 14:33:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 613-07000 PULL BOX (SPECIAL) 15.000 15.000
EACH 0.000 0.00
200.00000 15.000 3,000.00
0065 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
3,980.00000 1.000 3,980.00
0070 614-00013 *SIGN PANEL (CLASS III) 160.000 160.000
SF 0.000 0.00
20.00000 160.000 3,200.00
0075 614-00615 *STEEL SIGN POST (W 6X15) 63.000 63.000
LF 0.000 0.00
28.50000 63.000 1,795.50
0080 614-03002 CONCRETE FOOTING (TYPE 2) 4.000 4.000
EACH 0.000 0.00
310.00000 4.000 1,240.00
0085 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
40,260.00000 1.000 40,260.00
0090 614-50010 DOWNHILL TRUCK SPEED ADVISORY SYSTEM 1.000 1.000
EACH 0.000 0.00
283,448.00000 1.000 283,448.00
0090 MATERIAL ALLOWANCE WIM SCALES 0.000
EACH 0.000 0.00
87,907.75000 0.000 0.00
0095 614-72740 BLANK OUT SIGN (LED) (SINGLE FACED) 1.000 1.000
EACH 0.000 0.00
87,800.00000 1.000 87,800.00
0095 MATERIAL ALLOWANCE BLANK OUT SIGN (LED) (SINGLE FACED) 0.000
EACH 0.000 0.00
79,890.00000 0.000 0.00
0100 614-80001 FLASHING BEACON (SOLAR POWERED) 1.000 1.000
EACH 0.000 0.00

4,750.00000 1.000 4,750.00
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PCN: 14223-BID ESTIMATE RUN 10/14/2004
PROJECT: STA 0703-285 ESTIMATE NO: 0007 14:33:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
2,900.00000 1.000 2,900.00
0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
12,600.00000 1.000 12,600.00
0115 630-00000 *FLAGGING 272.750 272.750
HOUR 0.000 0.00
21.40000 272.750 5,836.85
0120 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 38.000
DAY 0.000 0.00
26.75000 38.000 1,016.50
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 54.500 54.500
DAY 0.000 0.00
428.00000 54.500 23,326.00
0130 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
160.50000 4.000 642.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 38.000
EACH 0.000 0.00
53.50000 38.000 2,033.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 14.000
EACH 0.000 0.00
53.50000 14.000 749.00
0145 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 112.000 112.000
SF 0.000 0.00
19.50000 112.000 2,184.00
0150 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
535.00000 2.000 1,070.00
0155 630-80359 *PORTABLE MESSAGE SIGN PANEL 9.000 9.000
DAY 0.000 0.00
69.60000 9.000 626.40
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PCN: 14223-BID ESTIMATE RUN 10/14/2004
PROJECT: STA 0703-285 ESTIMATE NO: 0007 14:33:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 630-80360 *DRUM CHANNELIZING DEVICE 126.000 126.000
EACH 0.000 0.00
42.80000 126.000 5,392.80
0165 630-80370 *CONCRETE BARRIER (TEMPORARY) 740.000 740.000
LF 0.000 0.00
25.70000 740.000 19,018.00
0170 630-80380 *TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00
10.70000 200.000 2,140.00
0175 630-85115 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
15,175.00000 2.000 30,350.00
0180 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70033 F/A DESIGN SIGN BRIDGE STRUCTURE 4,461.400 4,461.400
FA 0.000 0.00
1.00000 4,461.400 4,461.40
0200 700-70074 F/A OBTAIN POWER FROM 1,560.600 1,560.600
FA 0.000 0.00
1.00000 1,560.600 1,560.60
0205 202-00226 REM OF ASPH MAT (SPECIAL) 22.000 22.000
SY 0.000 0.00
45.67000 22.000 1,004.74
0210 601-01000 CONC CL B 7.000 7.000
cy 0.000 0.00
475.00000 7.000 3,325.00
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PCN: 14223-BID ESTIMATE RUN 10/14/2004
PROJECT: STA 0703-285 ESTIMATE NO: 0007 14:33:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 613-01300 3 IN ELEC COND (P) 180.000 180.000
LF 0.000 0.00
16.00000 180.000 2,880.00
0220 626-00100 MOBILIZATION (W/O AUTOPAY) 1.000 1.000
LS 0.000 0.00
1,723.60000 1.000 1,723.60
0225 630-80305 FLAGGING STATION LIGHT 1.000 1.000
EACH 0.000 0.00
515.00000 1.000 515.00
0230 614-80006 SURFACE CONDITION ANALYZER 1.000 1.000
EACH 0.000 0.00
9,805.00000 1.000 9,805.00
CAT 0200 CURRENT AMT $ 652,770.14 $ 0.00$ 652,770.14

PROJECT TOTAL CURRENT AMT § 652,770.14 $ 0.00 $ 652,770.14



